

CONTRACT CHANGE ORDER

Date: June 11, 2015

Request: Contract Change Order Number Three (CCO#3)

Name of Project: Landscape Services

Contractor: Koehler Enterprises, dba: K-ler Land Works Maintenance

Description of Proposed Change:

This change order extends the contract date for this agreement to continue in Fiscal Year 2015/2016. Koehler Enterprises, dba: K-ler Land Works Maintenance will provide this service with no increase in unit price as detailed in "Exhibit A" attached hereto and incorporated into the contract by this reference. This is the fourth year of this contract which can be extended up to five years maximum before it must be re-bid.

Change in Contract Time: Extend Contract to June 30, 2016

Submitted by: Alex Romero - Public Works Operations Manager

Approved by Contractor:

Koehler Enterprises, dba: K-ler Land Works Maintenance

Approved by Town of Prescott Valley:

Harvey C. Skoog, Mayor

June 11, 2015

Attest:

Diane Russell, Town Clerk

Approved as to Form:

Ivan Legler, Town Attorney