



CIP #ST2503 (ST2406) – Quailwood/Fain Park Drainage Improvements Project

Amendment No. 2 - for Professional Services Agreement

The January 9th, 2024, professional services agreement between the Town of Prescott Valley (town) and Lyon engineering (consultant) for the above referenced project is amended as follows:

Acceptance of the September 9, 2024, Proposal for: Engineering Post-Design and Construction Period Services Scope and Fee Estimate

The parties to the Agreement agree that the Agreement is amended as set forth in this Addendum, and all other terms and conditions of the Agreement remain in full force and effect.

COST:

Amendment #002:	\$ 65,600.00	< this Amendment
Previous Change Order(s):	\$ 0.00	
Original Contract:	<u>\$ 71,000.00</u>	
Revised Contract Amount:	\$ 136,600.00	


TOWN:

Town of Prescott Valley,
a municipal corporation of Arizona

CONSULTANT:

Lyon Engineering
an Arizona Corporation

By: Kell Palguta, Mayor


By: Signature

ATTEST:

By: Fatima Fernandez, Town Clerk

Brian Bucholtz, Project Manager

Print Name & Title

APPROVED AS TO FORM:

By: Ivan Legler, Town Attorney